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Project Schedule

Date:
Line ID:
Project / Compliance Status:
= Line Status
= Permits
= Mapping Information
= Public Information Actions

Project Schedule

July 25, 2022
Lake Crossing-Line #1 is located off Pearl Street (377 Business)

=  No updates from the June-2022 Report related to Line Status; Permits; Mapping; or Public Information
Actions. However, the City of Granbury has retained outside support who is assisting in researching
permits for that distribution line in question and determining its compliance status at the time of
construction and whether or not it’'s subject to the current clearance requirements.

May-2020: Engineering / design and specifications <complete>

March 26, 2022: Issue RFP for material <complete>

March 31, 2022: McCord to award construction contractor <complete>

April 11, 2022: RFP bid opening for material <complete>

May 3, 2022 (Revised Date): Council Action for the award of the power line project Schedule being adjusted to
allow for City to conduct research

July 31, 2022: Complete the construction Schedule being adjusted to allow for City to conduct
research

July 25, 2022
Lake Crossing-Line #2 located in Brazos Harbor

®*  No updates from the June-2022 Report

May-2020: Engineering / design and specifications <complete>



HB4150 Progress Report

March 26, 2022: Issue RFP for material <complete>

March 31, 2022: McCord to award construction contractor <complete>

April 11, 2022: RFP bid opening for material <complete>

May 3, 2022 (Revised Date): Council Action for the award of the power line project Schedule being adjusted to
allow for City to conduct research

July 31, 2022: Complete the construction Schedule being adjusted to allow for City to conduct
research



